

Communication

Date	03 October 2028
Team ID	SWTID-2026-6385
Project Name	Script-Controlled ACL – Restrict Record Access Based on Field Value
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Google Meet / WhatsApp Group	All team members	Share daily progress on ACL scripts, plan the day's tasks, and raise blockers
2	Progress Update	Weekly	Microsoft Teams / Email	Team members, Mentor	Report completed modules (table setup, roles, ACL script) and plan next steps
3	Issue / Bug Discussion	As Needed	WhatsApp / Google Meet / ServiceNow Incident	Developer, Tester, Team Lead	Resolve ACL script errors, access-denied issues, and role-based testing problems
4	Stakeholder Review	Bi-Weekly	Google Meet / Email	Team, Mentor / Stakeholders	Demo ACL behavior, get feedback on restriction logic, and confirm requirements
5	Final Demo Rehearsal	Once	Google Meet / Screen Sharing	All team members, Mentor	Practice the final demo: impersonating users, showing allowed vs. restricted records
6	Documentation & Update Set Sharing	Weekly	Google Drive / ServiceNow Update Sets	All team members	Share project documents, screenshots, and update sets so everyone has the latest version

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Unclear requirement on which field value should restrict record access (e.g., which condition and which roles)	Held a quick clarification meeting with the mentor, documented the final condition and roles in a shared document, and everyone followed it
2	Miscommunication about changes in ACL script, causing conflicts and different versions in the instance	Used a single shared ServiceNow instance with update sets, informed the team in the group chat before every script change, and kept a change log
3	Difficulty finding common time for meetings because of different schedules	Fixed a common daily standup time, used a WhatsApp group for quick updates, and shared meeting notes with anyone who missed the call